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FIRST PERFORMANCE PROGRESS REPORT
First Quarter 2010

1. Recipient Organization {Name and complete address including zip code) 2. Award Identification Number
PTI Pacifica Inc., dba IT&E NT10BIX5570053

3. Performance Narrative {Q1)

Please describe your project activities and progress for the first quarter of 2010. This should include a description of federaf
expenditures to date, key milestones, the primary activities needed to accomplish those milestones, significant project
accomplishments, and any delays or challenges. Please use the milestone categories provided in your baseline report (e.g.,
environmental assessment, design, rights of way) to structure your answer. {500 words or fess)

No activity during the first quarter and no federal funds were expended. Award notification was received on 4/2/10, and first ARRA
reports were submitted on 4/10/10 and 4/30/10. Initial work began on writing RFP for Billing System. Also, accomplished was a
thorough review of the Federal Acquisition Regulations (FAR) to ensure our procurement activities are In line with ARRA
Requirements.

4., Performance Projections {Q2)

Please describe your anticipated project activities and progress for the next quarter. This should include a description of federal
expenditures, key milestones, the primary activities needed to accomplish those milestones, significant project accomplishments, and
any potential delays ar challenges you foresee. Please use the milestone categories provided in your baseline report (e.g.,
environmental assessment, design, rights of way) to structure your answer. (500 words or less}

Ensuring compliance and submitting required documents as specified in the Grant Award Special Award Conditions Section. Set up
of accounting system to ensure monitoring and tracking of all grant funds. Determine Procurement Requirements for specific
wsubprojects and begin network design for our subprojects. Anticipated Federal Expenditures for the Second Quarter are $980,855.
Activities will include writing RFP’s for Billing System, 3G Microwave Backhaul Project, Interisland Microwave Upgrade Project and
IP Network Backhaul {MPLS) Project, and issuing purchase orders for Fiber Optic Upgrade.
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5a. Typed or Printed Name and Title of Authorized Certifying Official 5c. Telephone (area code, number and extension}
670-682-2600 '
Larry Knecht, Bketutive Vice President 5d. Email Address
velma.palacios@itehg.net
Sbh. Sig7fu of Authorized Certifying Official Se. Date Report Submitted (Month, Day, Year) -
— 4/30/2010
According to the Paperwork Reduction Act, as amende¥,.no n is required to respond to, nor shall any person be subject to penalty for failure to

comply with, a collection of information subject to the requirements of the PRA, unless that collection of information displays a currently valid OMB
control number, Public reporting burden for this collection of information is estimated to average 1 hour and 30 minutes per response, including time for
reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of
information. Send comments regarding the burden estimate or any other aspect of this collection of infermation, Including suggestions for reducing this
burden, to Anthony G, Wilhelm, Director, Broadband Technology Opportunitiss Program, Office of Telecommunications and Information Applications,
National Telecommunications and Information Administration, U.S. Department of Commerce (DOC), 1401 Constitution Avenue, N.W., HCHB,

Room 4887, Washington, D.C. 20230.




